

SCHEDULE UPDATE

When will construction begin on this section of the Parks Highway?

This question is best explained by looking at our typical schedule for developing a federal aid project. The project is still in the early planning stages. We have just completed the preliminary engineering necessary to support the Environmental Assessment. These documents are being reviewed by DOT prior to being forward to the Federal Highway Administration. Each step must be completed and approved by FHWA prior to receiving authorization to move to the next phase.

Watch for the following important milestones:

Approximate Date	Activity
Fall 2007	Public Meeting to address Draft Environmental Assessment
Spring 2008	Receive EA Approval
Fall 2008	Begin Design
After 2009	Right of Way Acquisition (Depends on funding availability)
After 2010	Construction (Depends on funding availability, to be phased)

Bookmark the project web site – www.parkshighway44-52.info -- and check it periodically for updates.

Typical Schedule for a Federal-Aid Highway Requiring an Environmental Impact Statement/Environmental Assessment

